Slope Stabilized & Rockfall Protection

CONSTRUCTION ACTIVITIES

Rock Dowel installation is completed except for the plates and nuts which are be-
ing Natina stained to blend into the rock hillside which will be installed this week.
The first of the rock bolts are being installed, these are above the tunnel opening.

Last week a rock from the overburden above the scaling rolled down the slope
causing concern for the safety of the workmen. A temporary draped rockfall pro-
tection system is being installed this week that will provide safety until the portal is
completed.

Torqueing a Rock Bolt

Testing a Rock Dowel

WORK SCHEDULE
Monday - Saturday, 7 am - 6 pm
DELAYS AND CLOSURES

The Olympic Discovery Trail is closed from the ONP Trailhead near the Lyre
River to the paved trail section near Camp David Jr. Due to Rockfall
Dangers there is NO access to Devil’s Punchbowil.

Contact Us:
Project Website:

donald.brouillard @dot.gov

https://flh.fhwa.dot.gov/projects/wa/Spruce-C

February 6, 2017

Project Information

Contractor:

Bruch & Bruch
Construction, Inc.
Begin Construction:

September 19, 2016
Est. Completion Date:

May, 2017

Project Description:

This project will reo-
pen a 1/2 mile seg-
ment of the Spruce
Railroad Trail which
includes refurbishing
a 450’ tunnel and
the trailhead park-
ing area.
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PARK
SERVICE

Project Engineer:
Don Brovillard
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